
700 East Road Reconstruction Timeline 

2007 2005 2006 

Relocate Utilities 

Storm Drain and  
Utility Relocations  
at Galena Drive 

Construct Storm Drain Line  

Dec Dec Jan Feb Mar Apr 

WHAT’S LEFT?   
 

Sidewalk from 9400 South to Bridge 
Driveway Reconstruction  

Curb and Gutter near Carnation 
Pavement near Carnation  

Installation of Rocks (rip rap) 
near Dry Creek 

 

Dimple Dell Landscaping 
and Trail Reconstruction 

 

Dry Creek  
Stream Restoration 

Install Median 
from  

9400 South to 
Carnation 

Construct Dimple Dell Bridge 

Construct East Half of 
Roadway 

Construct West Half of Roadway 

Public Information 

The Dimple Dell Bridge  
will be open to traffic in 

late December! 

Final Pavement 
Seal Coat 

Nov Jan Feb Jun May Apr Mar Jul Aug Sep Oct Nov 

**The timeline for the remainder of construction activities are weather permitting. 


